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September 22, 2015

Mr. Paul Baker

Utah Division of Oil, Gas and Mining RECENE@
1594 West North Temple, Suite 1210

Salt Lake City, UT 84114-5801 SEP 9 5:201

DIV.OF OIL,GAS &MINING
RE: GEOTECHNICAL REPORT ASSESSING HIGHWAY STABILITY

Dear Mr. Baker:

As requested, Simplot has addressed this letter to update the Division of Oil, Gas & Mining (DOGM) on the
status of our geotechnical report assessing highwall stability. We hit a few problems getting this project
started, so we’re a little behind schedule on our geotechnical drilling and corresponding study/report. One
of the issues involved was getting the report stamped by a Utah PE. Without going through all the other
issues we wanted to give the DOGM an updated projected schedule.

> Obtaining a Utah PE (3-6 months) - September 22™ — December 22" or March 22™
» Mob Drilling Equipment on site - September 24"

> Drill 7 geotechnical holes - September 25" — October 9"

> Laboratory Testing - October 10" - October 31

> Geotechnical Analysis - November 1° — November 14"

> Geotechnical Report - November 15" — November 27"

Other than the already long delays in getting a drill rig onsite, The big delay is on the Utah Division of
Professional Licensing. They won’t commit to how long it will take to gain reciprocity for one of the Call &
Nicholas (CNI) principal Engineers. We could have a completed geotechnical report as early as by about
mid-December or as late as Mid-March. In either case the geotechnical report should be complete and
awaiting the PE’s stamp.

We will keep the DOGM informed of any significant changes affecting this updated schedule. Please let us
know if you have any questions.

If you have any questions, please feel free to contact me at (435) 781-3348.

Sincerely,
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John Spencer =
Environmental/Senior Mining Engineer
Simplot Phosphates LLC

Bringing Earth’s Resources to Life



